



# SOCIAL PLATE

Supporting Social Enterprises in combating poverty  
and social exclusion

**Kick-off meeting**

Thessaloniki,  
08/03/2018

**Municipality of Borino**



# PB3's Action Plan

## WP1 – Management & Coordination

PB3 will be responsible for:

- Preparing semiannual progress and financial reporting during the project lifetime and preparation of procurement documents
- Participating in project meetings



## PB3's Action Plan

### WP2 – Communication & Dissemination

PB3 will be responsible for:

- Preparing Information and Publicity Plan



## PB3's Action Plan

### WP3 – Setting the Strategic Priorities for the NGO

PB3 will be responsible for:

- Making a joint assessment of the existing situation with regard to SE in Bulgaria in National/Regional/local level
- Establishment of a network of local training SE with higher education/research institutions
- Producing the curricula (crash-course) of the summer school



## PB3's Action Plan

### WP<sub>4</sub> – Establishment of the NGO & Pilot Implementation

PB<sub>3</sub> will be responsible for:

- Creation of an NGO including administrative staffing for 10 months
- Equipment



## PB3's Action Plan

### WP5 – Capacity Building & Exchange of Best Practices

PB3 will be responsible for:

- Organizing a competition for the most innovative SE
- Organizing a training session for civil servants that deal with SE in the regional and local governments
- Organizing a training of people from the NGO and other unemployed in how to create and run an NGO



# PB3's Action Plan

## WP6 – Strategic Priorities & Policy Guidelines

PB3 will be responsible for:

- Organizing a joint policy round table in order to present best practices and support for the incorporation of best practices by social enterprises



Thank you for attention